Canalside Rail Trail / Cabot Taps Separation Project Timeline

Time Period Activity Description

Fall/Winter 2015 Tree Clearing Bike path may be closed for a few hours
each day for approximately 3-4 weeks to
allow for passage for construction
equipment. The bike path will remain
open when no crews are using it during
the day. There will be a police detail to
manage public use during closures.

Winter 2015 or Fall 2016 Preparation of Work Similar to tree clearing, described

Areas above; however, this may require
multiple daily closures for certain
activities (such as the delivery of swamp
mats)

Winter 2015 or Fall 2016 Structure Installation Similar to tree clearing, described
above; however, this may require some
limited closures (i.e., daily) for certain

activities.
Winter 2015 or Fall 2016 Wire Installation and Will need work day (7 a.m. to 5 p.m.)
Wire Pulling closure for 2-3 days, but the bike path
will be opened at the end of each work
day.
Winter 2015 or Fall 2016 Removal of Existing The Company will endeavor to remove
Structures Along the all structures in Winter 2015. The
Canal remainder will be removed in Fall 2016.

This would require daily bike path
closures (i.e., approximately 10 hours

Spring 2017 Site Restoration This will require hourly closures when
construction crews need to mobilize at
the start and end of the day. Longer
(possible 10-hour) closures may be
required for activities that require more
traffic (like removal of matting).




